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EXECUTIVE SUMMARY 
 
In response to the economic downturn and record high unemployment in California, the 
Legislature passed Assembly Bill (AB) X3 29 (Chapter 23, Statutes of 2009), which 
requires the Employment Development Department (EDD) to implement the Alternate 
Base Period (ABP) project to expand existing Unemployment Insurance (UI) eligibility 
rules and processes for those claimants who cannot qualify for benefits within the 
traditional base period. The Legislature passed AB 119 (Chapter 31, Statutes of 2011) 
as part of the 2011 Budget Act which requires EDD to implement ABP by April 2, 2012.  
 
The EDD submitted a Special Project Report (SPR) to the California Technology 
Agency (Technology Agency), as a result of changes in the project schedule and costs 
exceeding 10 percent from the approved 2009 Project Summary Package. The ABP 
SPR was approved on March 11, 2011, by the Technology Agency and the project is 
operating within the SPR schedule and budget.  
 
The ABP project necessitates a modernization of EDD’s current automated system to 
support the collection and storage of essential ABP wage information. The project 
directly depends on the completion of another major information technology (IT) project, 
the Single Client Database (SCDB) Modernization project, a significantly complex 
database conversion effort. The EDD submitted an SPR to the Technology Agency for 
the SCDB Modernization Project revising the project schedule and costs. The SPR was 
approved on March 11, 2011, by the Technology Agency and the project is operating 
within the SPR budget and schedule. The planned implementation date for the SCDB 
Modernization project is November 2011. As a result of the ABP project’s dependency 
on the SCDB Modernization project, the ABP’s SPR implementation date is April 2012. 
 
The EDD is committed to continuously manage the schedules of both projects. To this 
end, the following critical activities will continue: 
 
 The EDD will aggressively manage the redirection of EDD staff with critical skills to 

the highest priority work. 
 The EDD has executed additional contracts to assist EDD staff in completing the 

ABP and SCDB Modernization projects. The contractor staff is assisting EDD in 
programming, design, data conversion, testing, and project management activities. 

 The SCDB Modernization project will continue to develop and utilize automated 
testing. 
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INTRODUCTION   
 
This legislatively mandated report provides the status on the progress of the ABP 
project to the Joint Legislative Budget Committee for calendar quarter July 2011 through 
September 2011. Specifically, Section 70 of Senate Bill 856 (Chapter 719, Statues of 
2010): 
 

“The Employment Development Department, until September 3, 2013, shall 
report to the Joint Legislative Budget Committee, no less than quarterly, on the 
progress and effectiveness of implementation of the alternative base period 
program prescribed in Sections 1275, 1277.1, 1277.5, and 1329.5 of the 
Unemployment Insurance Code.” 

 
Previously, this reporting requirement was included in AB X3 29 (Chapter 23, Statutes 
of 2009). The implementation date has now been superseded by AB 119 (Chapter 31, 
Statues of 2011). This report fulfills the above statutory requirement and provides the 
following information: 
 
 Background information includes a brief discussion on: 

o UI program implications of the legislation 
o IT implications of the legislation 
 Dependency on the SCDB Modernization project 
 IT resource management 
 ABP and SCDB modernization scope and schedule revisions 

o Schedule of management activities 
o Federal economic stimulus dollars implications 
 

 ABP project and SCDB Modernization project status information includes: 
o Milestones 
o July 2011 – September 2011 accomplishments and progress 
o October 2011 – December 2011 critical project activities 
o Expenditure data 

 

BACKGROUND INFORMATION 
 
UI Program Implications of the Legislation 
 
AB X3 29 (Chapter 23, Statutes of 2009) requires EDD to expand existing UI eligibility 
rules and processes to consider wages earned in the most recently completed calendar 
quarter to determine monetary eligibility for UI benefits. 
 
Historically, only wages earned in the first four of the five most recently completed 
calendar quarters are considered to determine monetary UI eligibility. The ABP method 
to determine eligibility will benefit unemployed persons who do not have sufficient 
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wages in their regular base period to qualify for a claim. The ABP would consider wages 
earned in the four most recent completed calendar quarters. The EDD estimates 
approximately 26,000 unemployed individuals would be potentially eligible for UI 
benefits under an ABP. It is estimated that these claimants represent approximately      
one percent of all projected new claimants. About $69 million in additional UI benefits 
would be paid to individuals qualifying under an ABP, which is less than 1 percent of the 
total benefits paid.  
 
An ABP cannot be implemented without the development of an automated system to 
process the claims against the new base period options. This will be accomplished by 
implementation of the ABP project. However, an ABP implementation requires major 
changes to EDD’s automated systems supporting the UI program in order to add wages 
not yet recorded in EDD’s wage database. The existing Benefit Claim Inventory System 
will need to be replaced in order to allow the timely processing of ABP claims. Current 
law requires that these modifications be in effect by April 3, 2012.  
 
IT Implications of the Legislation 

Dependencies on SCDB Modernization 
The automated support of both the UI and State Disability Insurance (DI) programs 
center around the SCDB. The SCDB was implemented for the UI program in the 1990s 
and operates in outdated and marginally supported software (Integrated Database 
Management System [IDMS]). The EDD has initiated a very complex and challenging 
project to modernize the SCDB by converting it to current technology (DB2 relational 
database). The ABP project has a long-term dependency upon the SCDB 
Modernization project for the collection and storage of the needed ABP wage 
information. The DI systems are also currently being updated under a date specific 
deliverable contract that is dependent on the completion of the SCDB Modernization 
project. The SCDB Modernization project is needed to provide a standardized 
foundation necessary for the ABP implementation and to more efficiently meet the 
challenges of future changes in both the UI and DI programs. 

IT Resource Management 
The number of high priority active projects that require modifications to the legacy 
programs, together with the challenge of the older program code and the limited amount 
of skilled staff available for the work, create a complexity in the project environment that 
EDD has not experienced before. In the constant evaluation of priorities, EDD is 
continually analyzing the impact to the systems that provide services to our customers. 
The EDD resources will continue to be appropriately applied and managed to the 
highest priority work within EDD.  
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ABP and SCDB Modernization Scope and Schedule Revisions 
 
The considerable project work to date has clearly demonstrated the project is 
significantly more complex and resource intensive than originally anticipated. The 
increase in project scope is a primary reason for the revised schedule for the SCDB 
Modernization project. These scope changes were detailed in the approved SPRs. 
Because of the project dependencies, the revision to the SCDB Modernization project 
schedule directly impacts the ABP project schedule. 

Schedule Management Activities 
 
The SCDB Modernization and ABP projects are on schedule based on the SPR 
schedules. The EDD is committed to aggressively manage the SCDB Modernization 
and ABP projects schedules. 
 
Federal Economic Stimulus Dollars Implications 
 
On June 15, 2011, Department of Labor certified the application submitted by EDD, for 
Unemployment Compensation Modernization incentive funds, making the full $839 
million available to California.  
 
The economic stimulus dollars could be used to pay benefits or to offset the amount of 
borrowed federal funds obtained to meet UI benefit payment obligations.  These funds 
can also be used for administrative purposes.  
 
AB 112 (Chapter 30, Statutes of 2011) was enacted in June 2011 to allow EDD to utilize 
$48 million of the incentive funds for processing the claims workload associated with the 
ABP.  The bill states that the funds are available for three years, from July 1, 2012 to 
June 30, 2015.  The remaining $791 million of incentive funds was used to offset 
borrowed federal funds.  
 
 
ABP PROJECT AND SCDB MODERNIZATION PROJECT STATUS INFORMATION 
 
The implementation of the ABP project is dependent on the completion of the SCDB 
Modernization project. Because of this dependency, the status of the SCDB 
Modernization project is also discussed in this report and is presented first in each of 
the following sections. 
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Milestones  

SCDB Modernization Project 

Milestones Projected 
Start Date 

Projected 
End Date Status 

Initiation:    
























Develop Concept Statement May 2009 May 2009 Complete
Project Approval Jun 2009 Jun 2009 Complete
Identify Stakeholders and Confirm May 2009 May 2010 Complete
Finalize Project Charter Jul 2009 Dec 2010 Complete
Finalize Preliminary Scope Statement Aug 2009 Apr 2010 Complete 
Project Kick-Off Jul 2009 Jul 2009 Complete 

Planning:    
Sizing and scoping analysis tasks Jul 2009 Aug 2010 Complete 
Finalize Project Scope Statement Nov 2009 Mar 2011 Complete 
Assemble Project Team Jun 2009 Jun 2009 Complete 
Baseline Project Schedule Mar 2011 Mar 2011 Complete 

Executing:    
Procurement – software May 2009 Jan 2010 Complete 
Execute contracts for contractor subject matter experts Jun 2009 Sep 2009 Complete 
Application and conversion scope finalized Oct 2009 Oct 2009 Complete 
DB2 database design finalized and first IDMS SCDB
conversion complete Nov 2010 Nov 2010 Complete 

Programming Modifications Mar 2011 Sep 2011 In Progress 
System (Functional) Testing Feb 2011 Nov 2011 In Progress 
Implementation Nov 2011 Nov 2011 Not Started 

Closeout:    
Project Closeout Activities Feb 2011 Feb 2012 Not Started 
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ABP Project 

Milestones Projected 
Start Date 

Projected 
End Date Status 

Initiation:    




















Develop Concept Statement May 2009 May 2009 Complete 
Acquire Project Approval Jun 2009 Jun 2009 Complete 
Assemble Project Team Jul 2009 Jul 2009 Complete 

Planning:    
Coordination with program areas to engage business
subject matter experts Jul 2009 Aug 2009 Complete 

Develop Project Schedule May 2009 Jun 2010 Complete 
Develop Project Plans Nov 2009 May 2011 Complete 
Requirements Gathering Jul 2009 Feb 2011 Complete 
Develop Test Plan Sep 2009 Mar 2010 Complete 
Test Plan Updates May 2010 Jun 2010 Complete 
Analysis and Design Feb 2010 Jul 2011 Complete 
Develop Test Cases Jun 2010 Jul 2011 In Progress1

1. Mainframe test cases complete, Wage Tool test cases in progress

Executing:    
Programming Apr 2010 Feb 2012 In Progress2

2. Mainframe programming complete, Wage Tool and BCIS programming in progress

Testing Jun 2011 Apr 2012 In Progress3

3. Mainframe testing in progress, Wage Tool test planning in progress

Implementation Mar 2012 Apr 2012 Not Started
Closeout:    

Project Closeout Activities Apr 2012 Jun 2012 Not Started
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July 2011 – September 2011 Accomplishments and Progress  

SCDB Modernization Project  
The high-level accomplishments of EDD staff working in conjunction with vendor staff 
include: 
 Completed 90 percent of second iteration of system testing. 
 Completed third code and data collection. 
 Received third batch of converted code from the conversion vendor.  
 Completed third iteration of touch testing and Component Integration Testing. 
 Briefed key external business partners on Interface Testing. 
 Completed 75 percent of performance testing of online and batch systems.  
 Executed the code freeze policy. 
 Drafted implementation plan.  
 Conducted a complete rehearsal of the implementation. 
 Initiated the planning for the Customer Acceptance Testing. 
 Conducted developer training by the conversion vendor.  
 

ABP Project 
The high-level accomplishments of EDD staff working in conjunction with vendor staff 
include: 
 ABP mainframe design completed and approved.  
 ABP mainframe programming, unit testing and integration testing complete. 
 ABP mainframe system testing of logical day one complete.  
 Wage Tool requirements completed and approved. 
 Wage Tool design is approved. 
 Mainframe and Wage Tool schedule re-baselined for new implementation date of 

March 18, 2012. 
 BCIS requirements vetted with vendor, documented and approved. 
 BCIS design sessions completed. 
 Wage Verification (DE 1919) and Request for Proof of Wages Claim (DE 23) 

composing approved, PDF approved, scan test approved. 
 Completed and approved iCapture detail design. 
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October 2011 – December 2011 Critical Project Activities 

SCDB Modernization Project Upcoming Activities  
The SCDB Modernization project will work on the following critical activities during the  
October 2011 – December 2011 quarter: 
 Complete third iteration of system testing. 
 Complete performance testing. 
 Complete Customer Acceptance Testing. 
 Complete the project implementation and maintenance plans. 
 Convert the production database to DB2. 
 Move the converted online and batch source code to production. 
 Conduct several readiness tests to fine-tune activities for the November 

implementation. 
 

ABP Project Upcoming Activities 
The ABP project will work on the following critical activities during the  
October 2011 – December 2011 quarter: 
 Complete through logical day four of ABP testing. 
 Begin conversion programming of the mainframe.  
 Complete conversion programming of the mainframe. 
 Continue programming of the Wage Tool.  
 Continue developing test cases and test scripts in HP Quality Center for the Wage 

Tool. 
 Begin test execution for the Wage Tool. 
 Develop and acquire approval for the security threat model.  
 Complete and acquire approval of the BCIS design.  
 Begin programming of the BCIS. 
 Complete quality build, screens and unit test BCIS. 
 Begin test preparation for BCIS. 
 Complete Macro programming.  
 Continue development to both internal and external web content. 
 Build infrastructure for scanners. 
 Begin iCapture and InfoImage programming. 
 



 

 

 

 
  

 

 

  

Project Expenditure Data 

SCDB Modernization Project   

SCDB Modern ization1 

1The SCDB Modernization project is split funded 66  percent UI American Recovery and Reinvestment Act 
(ARRA), 34 percent DI. 

SFY 2011/12 Expenditures 
Jul, 1, 2011 - June 30, 2012 

Category 
SFY 11/12 

SPR Budget2 

2The Budget figures displayed are from the SPR. These amounts displayed do not represent the total project 
costs from inception. 

SFY 11/12 
Expenditures 

SFY 11 /12 
Balance 

Total Project 
Expenditures3 

3Total project expenditures column includes State Fiscal Year (SFY) 08/09, SFY 09/10, SFY 10/11 and   
SFY 11/12 one-time and continuing expenditures. 

Staffinq $1,960 ,283 $76,5,082 $1,'19-5 ,201 $5,488,488 
Software $79,718 $0 $79,718 $5 ,428,945 
Vendors      

Pro ject Manaqement $1,609,760 $36,2,480 $1,247,280 $2,166,094 
lnde.pendent Pro ject Overs i,qht $86,154 $0 $86,154 $0 
Independ ent V erificat1ion and V ali,dation $467,692 $12,470 $455 ,222 $158,849 
Proqramminq $2,953,280 $904 ,732 $2,048 ,548 $6,469,283 
Test inq $9•'16,960 $0 $916,960 $6,123,929 
Data Convers ion $713,500 $1,625 $711 ,875 $131,625 
Database Admin $396,982 $72,704 $324,278 $6,34,842 
Total Vendors $7,144,328: $1,354,011 $5,790,317 $15,684,622 

OTec h (Data Cent er Services) $1,086,061 $347,8·18 $738 ,243 $1,290,630 
Posit ion Sensit ive OE&E $45'1,573 $102,913 $348,660 $1,194,505 
Total $10,721,%3 $2,56,9,,824 $8,152,139 $29,,087, 190 

ABP Project 

ABP SFY 2011/12 Expenditures 
Jul 1, 2011 - June 30, 2012 

Category 
SFY 11 /12 

SPR Budget2 
SFY 11/12 

Expenditures 
SFY 11 /12 
Balance 

Total Project 
Expenditures3 

Staffinq $2,318,311 $36,2,875 $1,955 ,436 $1,797,569 
Hardware $0 $0 $0 $0 
Software· $70,179 $0 $70,179 $894,982 
Vendors     

Pro ject Manaqement $6,38 ,880 $0 $6,38,880 $38,400 
Independent Pro ject Overs i,qht $21,538 $0 $21,538 $0 
Independ ent V erification and V ali,dat ion $11 6,923 $10,150 $106,773 $45,530 
Proqramminq $3,830 ,772 $85 ,422 $3,745,350 $,1,649,168 
Test inq $1,264,428 $0 $1,264 ,428 $218,405 
BCIS Co nfi,ourat1ion $0 $0 $0 $0 
Database Admin $95,353 $18,176 $77,177 $159,647 
Total Vendors $5,967,894 $113,748 $5,854,146 $2,111,1 50 

OTech (Data Center Services) $194,440 $1,156 $193,284 $1,516 
Posit ion Sensit ive OE.&E $558 ,618 $59,766 $498 ,852: $517,401 
Total $9,1n9,442 $537,545 $8,571,897 $5,322,618 
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